
TRACKING OF RESTORATION COORDINATION PROJECTS

Geographic
¯~ I       Project Description            Applicant          Area        Funding                                     Status

Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District Sacramento

97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Fully executed 7116 - First invoice is being pro~ssed
Reclamation District Sacramento

97-C02 Princet~)n Fish screen (A227) 1004 Mainstam $1,750,000 Contract sent to legal 8/25
Watershed management planning for
Sacramento River Riparian Program Department of Water Sacramento

97-C03 (G195) Resources Mainstam $200,000 Fully executed 8/4 - don’t see an NTP will followup
Sacramento

Department Of Fish Tributaries/ Sent to contractor for signature 8/7 - DFG still has contract, asked that I call next 914 to check
97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 on progress ~.

Effects of wetlands restoration on
97-C05    methyl mercury levels (D274) UC Davis Delta $546,171 Signed by Agency, sent to DGS 8/27 03

Problems with the scope. Called contractor 8/t2, still waiting for revised scope. Reminder ~
97-C06 Contaminant effects on smelt (E6) UC Davis Delta $437,000 call on 8/24, 8!27 ~

Preventing exotic introductions from UC Sea Grant O~
97-C07 ballast water (146) Extention Program North Bay $222,830 Fully executed 8/24 - no NTP ~

San JoaquinRiver real-time water Department of Water San Joaquin Received scope, review completed, project tour and meeting 6/15, waiting for revised scope. I

97-C08 quality management program (D252) Resources Mainstem $932,000 NO Cha.nge i LU

Developing a genetic baseline for Department of Fish San Joaquin
97-C09 San Joaquin salmon (1121) and Game Mainstem $387,003 Sent to contractor 8/26

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
97-C10 (Wilms) (H126) Resources Stanislaus River $1,037,899 Sent to legal 8/26

Department of Fish
97-Cl 1 Gravel at Basso Bridge (H125) and Game Tuolumne River $250,975 Sent to contractor 8/25

Evaluation of alternative pesticide
97-C12 i use reduction practices (B211) UC Davis Other .$957,78t Fully executed 8/26 - no NTP

Department of Water
98-C01 Twitchell Island restoration (K250) Resource Delta $3,583,000 Sent to legal 8/26
98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Signed by Agency, sent to DGS 8/27

Calif Coastal
Conservancy and SF

98-C03 Hamilton wetlands restoration (M140) BCDC Northbay 1000000" Sent to contractor 8/26
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Merced River Ranch acquisition and Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Combined with 98-C05 Basso Bridge land acquisition

Department of Fish
98-�05 Basso Bddge land acquisition (H123) and Game Tuolumne River $172,500 Sent to contractor 8/25

Water Quality Criteda for Chlorpyrifos Department of Fish
98-C06 and Diazinon (Designated Action) and Game Landscape $67,753 Sent to legal

Fathead Minnow Toxicity (Designate~
98-C07             Action CVRWQCB Landscape $400,000 Sent to legal 8!25

98-C08 Algal Toxicity (Designated Action) CVRWQCB Sacramento River $500,000 Sent to legal 8/24

Sediment Water Quality (Designated
98-C09 Action) DFG Delta $500,00.0 Sent comments on review of scope 8/31

98-C10     CMARP (Designated Action)           DFG          Landscape     $800,000                    Sent to legal 8/21 (Olene is the contract manager)
Total: $ $19,234,t 52

Contracting Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A313) Deseret Farms of Calif Mainstem $200,000 Draft contract complete.

Battle Creek screens and fish Department ofWater
97-M02 passage (A194) Resources Battle Creek $395,000 Draft contract complete. I.LI

Gorrill Dam screen and ladder
97-M03 ] (A179) Gorrill Land Company Butte Creek $369,641 Final contract in preparation. Expect signature in July.

Adams Dam screen and passage
97-M04            (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Contract executed. "

USBR is undertaking the environmental and permitting tasks under an existing work order;,
Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Contract

97-M05 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants’ idemnity concerns

Hastings Tract screen feasibility Hastings Island Land
97-M0,6 study (A314) Company Delta $27,0.00 Negotiating contract

Banta-Carbona San Joaquin
97-M(~7 Banta-Carbona fish screen (A101) Irrigation Distn.’ct Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has

97-M08 (Pool 9) (H134) District Tuolumne River $2,353,100 been fully negotiated by TID, USFWS, and landowners.
Tuolum.ne River setback levees and Tudock Irrigation Contract under preparation but can not be signed until the conservation easement issue has

97-M09 channel restoration (H136) Distdct Tuolumne River $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: $ $7,439,8’16
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Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)
Assessment and implementation of
urban use reduction of diazion and
chlorpydfos (Sacramento County) Sacramento Area Sacramento

97-N01 (B217) Stormwater Permittees Mainstem $663,500 Contract signed 8/24

Sacramento River floodplain ~
acquisition and riparian restoration WCB, USFWS, The Sacramento

97-N02 (G261) Nature Conservancy Mainstem $9,879,800
Sacramento River acquisition and WCB, USFWS, The Sacramento

97-N03 riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500    Received scope, review completed, meeting 5/11, meeting 6/2, waiting for revised scope.

Sacramento River meander The Nature Sacramento
97-N04 restoration (G291) Conservancy Mainstem $898,700 Conference cell 8/27 - agreed to revise scope

Restoration planning (M and N Fork 03

Americen River, Auburn Ravine,
97-N05 Coon Creek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9. - No change

Butte Creek acquisition and riparian
97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Conference ce~I 8/26 - agreed to revise scope

Cottonwood Creek channel Graham Matthews &    Cottonwood
97-N07 restoration (G171) Associates Creek $61,000 Contractor signed 711. Notice to proceed 7/6.

Mill Creek
Lower Mill Creek riparian restoration Conservancy, The

97-N08 (G292) Nature Conservancy Mill Creek $69,000 Received scope, review completed, meeting 5/11, revised scope submitted 7/13.

Monitoring of Delta contaminants San Francisco
97-N09             (D264) Baykeeper Delta $100,000 Conference cell 8/27 - agreed to’revise scope (to be submitted 8/31)

Solano County
Farmlands, Open

97-N10 Jepson Prairie resto~afion (K109) Space Foundation Delta $244,801 .- Conference cell 8/27 - agreed to revise scope

In-Channel Island Association of Bay
97-Nll restoration/demonstration (K185) Area Governments Delta $270,270 Contractor signed. Notice to proceed 7/16 - No change

M0ffatt and Nichol
97-N12 Franks Tract restoration (K216) Engineers, DPR, DWR Delta $231;500 Contract ready for signature except for issue about indemnification language - No change

Tyler Island levee protection and Habitat Assessment &
97-N13 habitat restoration pilot project (K38) Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16. Sent comments on subcontract 8/14
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Received scope, review completed, meeting 5/11, received and reviewed revised scope,
Cosumnes floodplain acquisition and WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope

97-N14 restoration (H307) Conservancy Cosumnes River $7,185,100 submitted 7110. - No change
Mokelumne River setback levee and Reclamation Distdct

97-N15 habitat restoration (H304) 2110 Mokelumne River $365,000 Project delayed.

Bay Point shoreline Restoration Plan East Bay Regional Suisun Marsh
97-N16 (K42) Park DisNct and Bay $185,000 Contract signed 8/14

Martinez Regional shoreline East Bay Regional Suisun Marsh
97-N17 ~estoraflon (K44) Park District and Bay $325,000 Waiflng for scope - No change

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc. North Bay $368,500 Received scope, review completed, meeting 4/20, waiting for revised scope.

Received scope, review completed, meeting 4/20, received revised scope 5/29, meeting I~.
97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc. Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.

Implementing programs to reduce the
use of pesticides and fertilizers in ~

Sacramento and San Joaquin Community Alliance San Joaquin ~
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98 - No change (,~

Knights Ferry gravel replenishment Cad Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Conference call 8/27 - agreed to revise scope ~

Total: $ $25,933,572 I

Contracting Agency: US Bureau of Reclamation (Federal funds)

Watershed improvements/sediment
stabilization (Deer, Mill, Antelope Sacramento

97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98

Sedimentation movement and
ava.ilability and monitoring in the

97-B02           Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000.

97-B03 Ub.erty Island acquisition (K207) USFWS Delta $8,577,00.0 Contract executed 3/11/98

Acquisition and restoration of Refuge San Joaquin
97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11198

Bear Creek floodplain restoraflor~
demonstration project (SLNWR)

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3114/98
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Assessment of organic matter in the
habitat and its relationship to the food Contract executed 3/16/98 for $517,000. Contract for remaining funds has been sent to

97-B06 chain (J3) USGS Other $1,400,000 recipient for signature on 5/7/98.

Sacramento
98-B01 Richter Brothers screen (A226)     Richter Brothers Mainstem $49,0.00 Executed 6/5/98.

Sacramento
98-B02 Boeger Family Farm screen (A319)Boeger Family Farms Mainstem $15,000 Contract sent to recipient for signature on 5/15/98.

Anderson-Cottonwood Sacramento
98-B03 ACID fish passage (A215) Irrigation District Mainstem $325,000 Contract sent to recipient for signature on 5/15/98.

Colusa County
Sand and Salt Creek watershed Resource

98-B05 project (F189) Conservation District Colusa Basin $598,633 Executed. ¢O

Evaluation of selenium sources, 03
levels, and consequences in the Contract for $517,000 executed on 3/6/98. Contract for $883,000 sent to applicant for ~

98-B07 Delta (B103) USGS Delta $1,588,709 signature on 5/7/98.

Cache Slough habitat enhancement Reclamation District ~

98-B08 (M315) No. 2060 Delta $85,000 . Executed 6/2/98. O~

IPM Partnership to Improve Water                                                                                                                                ~
Quality in Suisun Bay and Local Central Contra Costa

98-B09 Creeks (B236) Sanitary District Delta $266,000 Contract sent to recipient for signature. I

Inventory of forest road systems, Cat I.LI
98-B10 Creek Watershed (F65) US Forest Service Cosumnes River $38,000 Contract in process.

Woodbridge fish screen and passage Woodbddge Irrigation
98-Bll             (A197)                   Distdct Mokelumne River $1,575,000                                   Executed.

Napa River Wetlands acquisition Napa County Land
98-B13 (M131) Trust Northbay $1,000,000 Cor~tract in process. See information item in Roundtabie packet.

Bacterial treatment of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to recipient for
98-B14 Panoche Drainage (B273) UC Ber.keley ~ Mainstem $1,148,326 signature.

Northwest Marine
98-B15 Evaluatio~ of tagging data (180) Technology Inc Landscape $625,000 Contract in process.

Townsend Flat Water
98-B16 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $150,000 Waiting for scope from DWR.

Battle Creek screens and fish Department of Water
98-B16 passage (A194) Resources Battle Creek $395,000 Waiting for scope from DWR.

Cosumnes floodplain acquisition and The Nature
98-B17 restoration (H307) Conservancy Cosumnes River $3,400,000 Executed.
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Total: $ $33,633,868

Contracting Agency: US Environmental Protection Agency (Federal funds)
Watershed Plan (Big Chico Creek) Big Chico Creek

97-E01 (F219) Watershed Alliance Big Chico Creek $422,830 Executed.
Deer Creek
Watershed

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County
Resource

98-E01 Napa River watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98. 03
Southem Sonoma
County Resource                                                                                                              03

98-E02 Sonoma Creek watershed (Ml13) Conservation District Northbay $300,000 Executed 5/29/98.
Regional Wetlands Goals Project San Francisco Estuary

98-E03 (M130) Institute Northbay $76,000 USBR is working on an Interage~cy Agreement to move the money to EPA.
Total: $ $t,245,384

Contracting Agency: US Fish and Wildlife Service (Federal funds)
Butte Creek Watershed.

98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Finalizing contract and scopes of work.

Butte Creek
Butte Creek Watershed Coordinator Watershed

98-F02 Ass stant (F221) Conservancy Butte Creek $32,700 Negotiations delayed pending resolution of cost share issues
Butte Creek acquisitio~ and riparian

98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
Mill Creek

Lower Mill Creek riparian restoration Conservancy, The
98-F04 (G292) Nature Conservancy Mill Creek $29,730 USBR has incl,uded these funds in the Floodplain Interagency Agreement.

Department of Fish
an.d Game,

Stanislaus River channel restoration Department of Water
98-F05 (Wilms) (H126) Resources Stanislaus River $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS

Tuolumne River setback levees and Turlock Irrigation
98-F06 channel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS

Total: $ $2,142,329
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